
DAILY WORK ORDER 

Wor k Sites Wor k Per i ocl s 
Bossert Manufacturing S/27/87 

Uontractor: 0. H. Materials OSCs Jack D. Harmon 
Contractor Rep.s Keith Risner 

WORK PLANNED/AUTHORI ZEDs WORK ACCOMPLISHED FROM 
1.)Finish cleaning sump #3 and PREVIOUS WORK ORDERs 

dec on sump equipment. 
2.)Lasering in area #12 along 

w/sumps #43-46, #34 and #35 Yes No Conti nues 
3.)Repair sump covers as needed. 1. ) C x) ( ) ( ) 
4.) Check on the disposal of NF'CB jd a ) C ) t ) (' x ) 

and F'CB oil. 3. ) C ) c ) (. X ) 
5.)Wipe sample area #9 and complete 4. ) C x ) ( ) ( } 

doc ument at i on. 5. ) C x ) ( ) ( ) 
6.)Inventory equipment for demob. 
7.)Cover sump in clean areas #14, #15 

#16, #10 and #11. 

EQUIPMENT PLANNED/AUTHORIZEDs 
C3) Vans C1) Pick-up Truck 
CI) Dec on trailer C3) E-iobcats 
CI.) Command Post Trailer 
CD Crew Trailer C3) 12K Pools 
CD Portable Eye Wash C2> Car 
C6) Radioes CI) 50K Pool 
CD Water Treatment System 

w/ appurtenances 
C2) High-Pressure Water Laser 

w/hoses CI) Mini-Trackhoe 
C20) Propane tanks 
CI) Cascade System 
CI) S-CY Dumpster CI) 3-in 
C4) Submersible Pumps;C3) 2—in 
C3) Satelites C2) 6.5KW Generators 

EQUIPMENT USED FROM 
PREVIOUS DAYs 

All Authorized 

commEntsT 

C 4) Porta~Joh n s 
C1) Pneumatic For k1i f t 

PERSONNEL AUTHORIZEDs 
CI) Response Manager 
CI) Laborer 
C1) Lab Techn i c ian C 2) 
C8) Clean—up Technician Cl) 

CD Foreman C3) 
C2) Foreman C2) 
Cl) Field Clerk 
C 5) C1ean-up Tec hn i c i an C 
CD Lab Tech. I 

QSC Signature; 

427715 

HHHIM 




